

Town of Sharon
Special Meeting
September 2, 2014

The meeting was called to order at 5pm. Present were Rich Brandl, Matt Shinkus, Mary DeYoung and Karen Teliszcak.

Todd Needham from Batterman was present to discuss the bridge on Peters Road (by Konkle property). Todd met with Craig Webster from the DNR about the Bridge. The DNR is willing to work with the Town about permitting. The DNR will not charge any permit fees and will fast track the permits. There will be a 4-6 week lead time to construct a fix. Discussed was whether or not the fix will change the bridge rating. It will probably not change it. This will be a temporary fix, not a permanent fix. It should last 5-10 years. It should give the Town time to finance a permanent bridge. Batterman's bill so far is about \$5000. The borings can be drilled in about 2 weeks. It will cost about \$3-4000 for the pre-drilling piling depth of 80'. It will show us how deep the new pillars will need to go, giving us a better idea of cost of the fix. The H-beams are ready to go.

Matt moved to have Batterman contact two boring companies to help get the pre-drilling prices down, seconded by Mary, motion carried by 3-0 vote. We will wait on the results from the borings to decide on a temporary vs. permanent fix for the bridge.

Mary moved to adjourn the meeting, seconded by Matt, motion carried by 3-0 vote. Meeting adjourned at 6pm.

Submitted: Karen Teliszcak, Clerk/Treasurer